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ECS Configuration Change Request

1.

Orlginator

Randall J. Miller

2. Log Date:

q Nev 99

3, CCR#:

99 - 708\

4. Rev:

5. Tel:
x0400

6.Rm#:

2078 co

8. Title of Change: Deliver 5A.04.Diabio Test Executables (Ford.01) To SMC For Distribution To All Sites

9. 0O ator Signatyre/Date 10. Class | 11. Type: 12. Need Date: 11/04/99
WW an/\ 11> 149 CCR .
13. Manager 3i na i 14, Category of Change: 15. Priority: {if "Emergency”
zza,%ﬁi)ﬁ Q NETRS Updale Baseline fill in Block 28).
- Moy, B m‘:‘)i‘YD na : Emergency
16. Documentation/Drawings Ilnpacted: O 17. Schedule 18. Cl(s) Affected: PLS
None Impact:
None
19. Release Affected: 20. Date due to Customer: | 21. Impl. Date: 22. Estimated Cost:
5A N/A 11/04/99 None

23. Source Reference:  [INCR (attach) [ JAction item [ JTech Ref. | |GSFC [ ]Other:

24116, 24337, 24559, 24592

24. Description of Change: (use additional Sheets if necessary)

Development has prepared fixes for several PLS problems.

25. Proposed Solution: (use additional sheets if necessary)
CSG shall prepare a tar file as specified on the continuation page. SMC shall pull this tar file and distribute it o all sites.. Sites shall
install as required, following the directions provided on the continuation page.

26. Alternate Solution: (use additional sheets if necessary)
Wait until the delivery of 5A.04.Diablo (tentatively December 3rd) for these fixes.

27. Consequences if Change(s) are not approved: (use additicnal sheets if necessary)
LaRC will be unable to perform all required MISR processing without these fixes.

28. Justification for Emergency (If Block 15 is “Emergency”):
Delivery of this fix is required to support MOSS 5 testing.

29. Site(s) Affected: [JEDF [XMini-DAAC [JVATC [XJEDC

X GSFC [ALaRC XINSIDC [JSMC [JAK [JuPL

JEOC  [JIDG Test Cell {Jother
30. Board Comments: 31. Work Assigned To:
B s——
32. EDF/RELZ CCB Chair (Sign/Date): 33. DispositionX_Approyed~ 34. (TBD)
. AIC Disapproved
ik 7/7‘? FWd/ECS  FudESOIS
35. M&O CCB Chair (Sign/Date): 36. Dispositio pproved 37. CM Manager's Closure:
AC ¥ oV
uly {2 Fwd/ECS _ Fwd/ESDIS
Chair (Sign/Date): v 39. Disposition: Approved 40. CCR Closed Date:
AIC
Disapproved

CMO1 March 8, 1999

ORIGINAL

ECS/EDF/REL2 CCB
11-04-99A08:32 0358




ADDITIONAL SHEET

CCR#:48-t08 { Rev: ~ Originator: R.Miter
Telephone: x0400 Office: 2078

Title of Change: Deliver 5A.04.Diablo Test Executables (Ford.01) To SMC For Distribution To All Sites

CONTENT:
Please create a Sun tar file from the 5A Maintenance Branch containing the following files:

EcPIPREditor_IF
EcPISubMgr

INSTALLATION:
To install, manualiy copy (using cp from the UNIX command line) these files over your existing files.

Ford replaces and makes obsolete the 5A.03.Cyclops/Boise test executables. Ford is the only Active test executable for PLS -~
all other PLS test executables are obsolete.
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